



Turnpike (SR 91) Widening Project Development and Environment (PD&E) Study



from South of SR 408 to SR 50 (MP 263 to 273)

Financial Project Identification Number: 444007-1-22-01 | Efficient Transportation Decision Making (ETDM) Number: 14378

Schedule

Note: Tentative – Subject to Change

Project Milestones	2019		2020				2021				2022		
	July - September	October - December	January - March	April - June	July - September	October - December	January - March	April - June	July - September	October - December	January - March	April - June	
Begin Study	◆												
Data Collection	█												
Public Input			█										
Public Kickoff Open House			◆										
Alternatives Analysis			█										
Alternatives Public Information Meeting									◆				
Alternatives Refinement and Documentation									█				
Public Hearing											◆		
Finalize Documents											█		
State Environmental Impact Report (SEIR) Approved – Study Completed												◆	